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Energy Savings Performance Contract
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166 | [Fd Whalin Ctrls Inst - Ault/Gibson 46 days Mon 12/8/08 Mon 2/9/09 B : H ' ' '
180 E Martin Hall ' Ctrls Inst - Martin Hall 41 days Mon 12/8/08 Mon 2/2/09
182 E Case Ctrls Inst - Case 41 days  Tue 12/16/08 Tue 2/10/09
210 E Ashland Citrls Inst - Ashland 38days  Tue 12/16/08 Thu 2/5/09
196 E Adams Ctrls Inst - Adams 34 days Mon 12/22/08 Thu 2/5/09
214 |[Fd Whalin Citrls Inst - Fitzpatrick 34 days Mon 12/22/08 Thu 2/5/09

78 E Perkins FR - Perkins 24 days  Tue 12/23/08 Fri 1/23/09

3 Funderburk Heat Rec - Funderburk 30 days Fri 1/16/09 Thu 2/26/09

11 Campus Wide Dolphin - Campus Wide 31 days Fri 1/16/09 Fri 2/27/09

12 Campus Wide CL Filters - Campus Wide 30 days Fri 1/16/09 Thu 2/26/09

20 Moore WC - Moore 1.5 days Fri 1/16/09 Mon 1/19/09
262 Stratton Mtrs & Belts - Stratton 12 days Fri 1/16/09 Mon 2/2/09

21 | Campbell ' WC - Campbell 2 days Mon 1/19/09 Tue 1/20/09

22 E Cammack WC - Cammack 2 days Mon 1/19/09 Tue 1/20/09

79 |4 Keene FR - Keene 4 days Mon 1/19/09 Thu 1/22/09

23 E Roark WC - Roark 2 days Tue 1/20/09 Wed 1/21/09

80 |[Ed Rowlett FR - Rowlette 4 days Tue 1/20/09 Fri 1/23/09

24 |E4 Memorial Science  WC - Memorial Science 1.5days  Wed 1/21/09 Thu 1/22/09

81 E Wallace FR - Wallace 10 days Wed 1/21/09 Tue 2/3/09

25 |[Ed Coates WC - Coates 2 days Thu 1/22/09 Fri 1/23/09 ;

26 |[Ed Jones WC - Jones 1 day Fri 1/23/09 Fri 1/23/09
27 |4 Foster WC - Foster 2 days Fri 1/23/09 Mon 1/26/09
28 |[E4 Burrier WC - Burrier 3 days Fri 1/23/09 Tue 1/27/09

1 E Combs Classroom Heat Rec - Combs Class 30 days Mon 1/26/09 Fri 3/6/09 5

29 |4 Ramsey WC - Ramsey 2 days Mon 1/26/09 Tue 1/27/09
30 |4 Whalin  WC - Whalin 2 days Mon 1/26/09 Tue 1/27/09
13 Ed Campus Wide VFD - Campus Wide 130 days Wed 1/28/09 Tue 7/28/09
263 E Perkins Mtrs & Belts - Perkins 22 days Wed 1/28/09 Thu 2/26/09

31 Ed Stratton WC - Stratton 7.5 days Fri 1/30/09 Tue 2/10/09

10 E Campus Wide Tube Bundles - Campus Wide 60 days Mon 2/2/09 Fri 4/24/09

82 E Combs Classroom FR - Combs Class 12 days Tue 2/3/09 Wed 2/18/09
181 E Martin Hall Ctrls Com - Martin Hall 4 days Mon 2/9/09 Thu 2/12/09

32 E Funderburk WC - Funderburk 2 days Tue 2/10/09 Wed 2/11/09
264 |[Fd Wallace Mtrs & Belts - Wallace 24 days Tue 2/10/09 Fri 3/13/09

33 E Perkins  WC - Hummel Planetarium 2 days Wed 2/11/09 Thu 2/12/09

83 Ed Coates FR - Coates 6 days Wed 2/11/09 Wed 2/18/09

84 E Burrier FR - Burrier 4 days Wed 2/11/09 Mon 2/16/09

34 E McKinney WC - McKinney 2 days Thu 2/12/09 Fri 2/13/09
197 E Adams Ctrls Com - Adams 2 days Thu 2/12/09 Fri 2/13/09
211 E Ashland Ctrls Com - Ashland 3 days Thu 2/12/09 Mon 2/16/09
215 E Whalin ' Ctrls Com - Fitzpatrick 1 day Thu 2/12/09 Thu 2/12/09
256 E Wellness Citrls Inst - Wellness 6 days Thu 2/12/09 Fri 2/20/09

35 Ed Perkins  WC - Perkins 2 days Fri 2/13/09 Mon 2/16/09

36 E Carter WC - Carter 1.5 days Mon 2/16/09 Tue 2/17/09

37 Ed Adams WC - Adams 2 days Mon 2/16/09 Tue 2/17/09

85 E Campbell FR & Damp - Campbell 27 days Mon 2/16/09 Tue 3/24/09
120 E Campbell Light - Campbell 26.25 days Mon 2/16/09 Tue 3/24/09
167 E Whalin ' Ctrls Com - Ault/Gibson 6 days Mon 2/16/09 Mon 2/23/09
258 E Ramsey Ctrls Inst - Ramsey 2 days Mon 2/16/09 Tue 2/17/09

38 Ed Presnell WC - Presnell 2 days Tue 2/17/09 Wed 2/18/09

39 E Gentry WC - Gentry 2 days Tue 2/17/09 Wed 2/18/09

40 Ed Black WC - Black 2 days Tue 2/17/09 Wed 2/18/09
178 E Keene Citrls Inst - Keene 12 days Tue 2/17/09 Wed 3/4/09
183 E Case Ctrls Com - Case 4 days Tue 2/17/09 Fri 2/20/09

41 E McCreary WC - McCreary 3 days Wed 2/18/09 Fri 2/20/09
259 E Ramsey Ctrls Com - Ramsey 5 days Wed 2/18/09 Tue 2/24/09

42 Ed Beckham WC - Beckham 3 days Thu 2/19/09 Mon 2/23/09

88 E Powell Light - Powell 19 days Thu 2/19/09 Tue 3/17/09
257 |[Ed Wellness Ctrls Com - Wellness 5 days Thu 2/19/09 Thu 2/26/09

43 E Miller WC - Miller 3 days Fri 2/20/09 Tue 2/24/09

86 E Library Complex FR & Damp - Crabbe 16 days Fri 2/20/09 Fri 3/13/09
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44 | Ed Meditation Chapel WC - Meditation Chapel 2 days Mon 2/23/09 Tue 2/24/09

45 | [ Keen Johnson WC - Keen Johnson 2 days Tue 2/24/09  Wed 2/25/09

46 E Memorial Science  WC - Memorial Science 2 days Tue 2/24/09 Wed 2/25/09

47 | [Ed Roark WC - Roark 2 days Tue 2/24/09  Wed 2/25/09

87 E Powell FR & Damp - Powell 18 days Tue 2/24/09 Thu 3/19/09

48 Ed Begley WC - Begley 2 days Wed 2/25/09 Thu 2/26/09

49 E Moberly WC - Moberly 2 days Fri 2/27/09 Mon 3/2/09

50 Ed Turley WC - Turley 2 days Mon 3/2/09 Tue 3/3/09

51 E Brockton 700 WC - Brockton 700 2 days Mon 3/2/09 Tue 3/3/09

52 E Palmer WC - Palmer Hall 3 days Mon 3/2/09 Wed 3/4/09

89 E Stratton Light - Stratton 19 days Mon 3/2/09 Thu 3/26/09
236 E Stratton Ctrls Inst - Stratton 43 days Mon 3/2/09 Wed 4/29/09
238 |[Fd Campbell  Citrls Inst - Campbell 34 days Mon 3/2/09 Thu 4/16/09
246 E Powell Ctrls Inst - Powell 9 days Mon 3/2/09 Thu 3/12/09
260 |[Fd Funderburk Citrls Inst (Trane) - Funderburk 30 days Mon 3/2/09 Fri 4/10/09

53 E Todd WC - Todd 4.5 days Tue 3/3/09 Mon 3/9/09

54 E Commonwealth  WC - Commonwealth 4 days Wed 3/4/09 Mon 3/9/09
179 E Keene Ctrls Com - Keene 5 days Wed 3/4/09 Wed 3/11/09
212 E Burnham  Ctrls Inst - Burnham 2 days Wed 3/4/09 Fri 3/6/09
250 |[Fd Wallace Ctrls Inst - Wallace 16 days Wed 3/4/09 Thu 3/26/09
121 E Perkins Light - Perkins 11 days Thu 3/5/09 Thu 3/19/09

55 Ed Women's Soccer Field WC - Women's Soccer 2 days Fri 3/6/09 Mon 3/9/09
154 E Library Complex Ctrls Inst - Crabbe 31 days Fri 3/6/09 Fri 4/17/09
213 E Burnham Ctrls Com - Burnham 1 day Fri 3/6/09 Mon 3/9/09
216 E Mattox Citrls Inst - Mattox 2 days Fri 3/6/09 Tue 3/10/09

16 E Stratton Coils - Stratton 20 days Mon 3/9/09 Fri 4/3/09

56 Ed Clay WC - Clay 3 days Mon 3/9/09 Wed 3/11/09

57 E Keene WC - Keene 3 days Tue 3/10/09 Thu 3/12/09
217 | Mattox Ctrls Com - Mattox 1 day Tue 3/10/09 Tue 3/10/09
222 E Keith ' Ctrls Inst - Keith 2 days Tue 3/10/09 Wed 3/11/09
122 E Alumni  Light - Alumni Col. Phase 2 24.5 days Wed 3/11/09 Tue 4/14/09
265 E Rowlett Mtrs & Belts - Rowlett 11 days Wed 3/11/09 Wed 3/25/09
223 E Keith Ctrls Com - Keith 1 day Wed 3/11/09 Thu 3/12/09
232 |[Fd Sullivan  Ctrls Inst - Sullivan 1 day Wed 3/11/09 Thu 3/12/09
233 E Sullivan | Ctrls Com - Sullivan 1 day Thu 3/12/09 Thu 3/12/09
247 |[Ed Powell Ctrls Com - Powell 12 days Thu 3/12/09 Mon 3/30/09

58 E Powell WC - Powell 3 days Fri 3/13/09 Tue 3/17/09

59 E McGregor WC - McGregor 2 days Mon 3/16/09 Tue 3/17/09
266 E Alumni  Mtrs & Belts - Alumni 17 days Tue 3/17/09 Wed 4/8/09

61 E Martin Hall WC - Martin Hall 3 days Wed 3/18/09 Fri 3/20/09

60 E Combs Hall WC - Combs Hall 8 days Thu 3/19/09 Mon 3/30/09

62 E Mattox WC - Mattox 7 days Fri 3/20/09 Mon 3/30/09
158 |[Ed Keen Johnson Citrls Inst - Keen Johnson 24 days Mon 3/23/09 Thu 4/23/09

7 E Campbell RH Valves - Campbell 45 days Wed 3/25/09 Tue 5/26/09

8 Ed Jones RH Valves - Jones 45 days Wed 3/25/09 Tue 5/26/09
251 E Wallace Ctrls Com - Wallace 11 days Thu 3/26/09 Fri 4/10/09
156 E Perkins ' Ctrls Inst - Perkins 20 days Fri 3/27/09 Thu 4/23/09

17 E Stratton VAV - Stratton 35 days Mon 3/30/09 Fri 5/15/09

63 E Sullivan WC - Sullivan 3 days Mon 3/30/09 Wed 4/1/09

90 Ed Bizzack Light - Bizzack 10.5 days Mon 3/30/09 Mon 4/13/09

64 E Case WC - Case Annex 2 days Tue 3/31/09 Wed 4/1/09

65 Ed Case WC - Case Hall 3 days Tue 3/31/09 Thu 4/2/09

9 E Alumni  Pumps - Alumni 20 days Wed 4/1/09 Tue 4/28/09
160 E Library Complex Citrls Inst - Little/University 14 days Wed 4/1/09 Mon 4/20/09
267 E Combs Classroom Mtrs & Belts - Combs Class 16 days Wed 4/1/09 Wed 4/22/09

66 E Rowlett WC - Rowlett 2 days Thu 4/2/09 Fri 4/3/09
67 |[d Business and Tech WC - B&T 3 days Thu 4/2/09 Mon 4/6/09
68 |[Ed Weaver WC - Weaver 2 days Fri 4/3/09 Mon 4/6/09
69 |[Fd Wellness WC - Wellness 3 days Fri 4/3/09 Tue 4/7/09
91 E Burrier | Light - Burrier 19 days Mon 4/6/09 Thu 4/30/09 :
123 E Begley Light - Begley 35 days Mon 4/6/09 Fri 5/22/09
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Eastern Kentucky University

Energy Savings Performance Contract

ID Building Task Name Duration Start Finish ber21 December 11 January 1 January 21 February 11 March 1 March 21 April 11 May 1 May 21 June 11 July 1 July 21 August 11 September 1~ September 21  October 11 November 1 Nove
11/30 12/7 12/1412/2112/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/1110/1810/25 11/1 11/8 11/1511/22
261 Funderburk Ctrls Com (Trane) - Funderburk 10 days Fri 4/10/09 Thu 4/23/09 l:|
15 Campus Wide Valv Cov (Ph. 3) - Campus Wide 5 days Mon 4/13/09 Fri 4/17/09 I:l
70 Bizzack WC - Bizzack 4 days Mon 4/13/09 Thu 4/16/09 D
71 ss Farmworkers Health Center WC - Bluegrass Farmworkers 2 days Tue 4/14/09 Wed 4/15/09 D
72 Martin Building WC - Martin Building 2 days Wed 4/15/09 Thu 4/16/09 D
73 Million WC - Million 2 days Wed 4/15/09 Thu 4/16/09 D
74 Alumni House WC - Alumni House 2 days Wed 4/15/09 Thu 4/16/09 D
75 Blanton WC - Blanton 2 days Wed 4/15/09 Thu 4/16/09 D
76 Appalacian Studies WC - Appalacian Studies 2 days Wed 4/15/09 Thu 4/16/09 D
92 Weaver Light - Weaver 11 days Thu 4/16/09 Thu 4/30/09 l:|
268 Library Complex Mtrs & Belts - Crabbe 24 days Thu 4/16/09 Tue 5/19/09 ‘
239 Campbell Ctrls Com - Campbell 7 days Thu 4/16/09 Mon 4/27/09 l:|
77 Brockton 800 WC - Brockton 800 2 days Fri 4/17/09 Mon 4/20/09 D
155 Library Complex Ctrls Com - Crabbe 14 days Fri 4/17/09 Wed 5/6/09 |:|
19 Campus Wide Water Meters - Campus Wide 30 days Mon 4/20/09 Fri 5/29/09 ‘
161 Library Complex Ctrls Com - Little/University 7 days Tue 4/21/09 Wed 4/29/09 l:l
93 Whalin Light - Fitzpatrick 9 days Fri 4/24/09 Wed 5/6/09 |:|
157 Perkins Ctrls Com - Perkins 9 days Fri 4/24/09 Wed 5/6/09 l:l
159 Keen Johnson Ctrls Com - Keen Johnson 13 days Fri 4/24/09 Tue 5/12/09 |:|
18 Burrier VAV - Burrier 20 days Mon 4/27/09 Fri 5/22/09 |:|
94 Keen Johnson Light - Keen Johnson 13.5 days Mon 4/27/09 Thu 5/14/09 l:|
237 Stratton Ctrls Com - Stratton 13days  Wed 4/29/09 Mon 5/18/09 |:|
95 Foster Light - Foster 10 days Thu 5/7/09  Wed 5/20/09 l:l
2 Combs Classroom VAV - Combs Class 65 days Mon 5/11/09 Fri 8/7/09 ‘ ‘
4 Jones AHU - Jones 65 days Mon 5/11/09 Fri 8/7/09 ‘ ‘
5 Coates AHU - Coates 65 days Mon 5/11/09 Fri 8/7/09 ‘ ‘
6 Powell AHU - Powell 65 days Mon 5/11/09 Fri 8/7/09 ‘ ‘
96 Telford Light - Telford 69.63 days Mon 5/11/09 Fri 8/14/09 ‘ ‘
148 Dupree Light - Dupree 6.25 days Mon 5/11/09 Tue 5/19/09 |:|
248 Student Services Ctrls Inst - SSB 9 days Mon 5/11/09 Thu 5/21/09 l:l
240 Jones Citrls Inst - Jones 39 days Tue 5/12/09 Fri 7/3/09 ‘
244 Coates Citrls Inst - Coates 8 days Tue 5/12/09 Thu 5/21/09 l:l
269 Campbell Mtrs & Belts - Campbell 14 days Tue 5/12/09 Fri 5/29/09 |:|
124 Walters Light - Walters 12 days Thu 5/14/09 Fri 5/29/09 l:|
149 Palmer Light - Palmer 6.25 days Thu 5/14/09 Fri 5/22/09 |:|
150 Commonwealth Light - Commonwealth 18.75days  Wed 5/20/09 Mon 6/15/09 |:|
245 Coates Ctrls Com - Coates 9 days Thu 5/21/09 Wed 6/3/09 l:l
249 Student Services Ctrls Com - SSB 6 days Thu 5/21/09 Fri 5/29/09 |:|
270 Burrier Mtrs & Belts - Burrier 7 days Tue 5/26/09 Wed 6/3/09 l:l
125 Sullivan Light - Sullivan 7 days Thu 5/28/09 Fri 6/5/09 |:|
14 Campus Wide Vend Miser - Campus Wide 30 days Mon 6/1/09 Fri 7/10/09 ‘
234 Combs Classroom Ctrls Inst - Combs Class 61 days Mon 6/1/09 Mon 8/24/09 ‘
254 McGregor Ctrls Inst - McGregor 9 days Mon 6/1/09 Thu 6/11/09 l:|
271 Moberly Mtrs & Belts - Moberly 10 days Mon 6/1/09 Fri 6/12/09 l:l
126 Burnham Light - Burnham 14.5 days Wed 6/3/09 Tue 6/23/09 |:|
242 Burrier Ctrls Inst - Burrier 22 days Mon 6/8/09 Tue 7/7/09 l:l
272 Begley Mtrs & Belts - Begley 10 days Mon 6/8/09 Fri 6/19/09 |:|
151 Bizzack Light - Vanhoose 5 days Wed 6/10/09 Tue 6/16/09 l:l
152 Keene Light - Keene 35 days Thu 6/11/09 Wed 7/29/09 ‘
255 McGregor Ctrls Com - McGregor 4 days Thu 6/11/09 Wed 6/17/09 |:|
273 Student Services Mtrs & Belts - SSB 10 days Mon 6/15/09 Fri 6/26/09 l:l
127 Case Light - Case Hall 7.5 days Fri 6/19/09 Tue 6/30/09 l:|
274 Business and Tech Mtrs & Belts - B&T 8 days Tue 6/23/09 Thu 7/2/09 l:l
128 Case Light - Case Annex 11 days Fri 6/26/09 Fri 7/10/09 l:|
170 Todd Ctrls Inst - Todd 7 days Fri 6/26/09 Tue 7/7/09 l:l
275 Funderburk Mtrs & Belts - Funderburk 8 days Mon 6/29/09 Wed 7/8/09 l:|
241 Jones Ctrls Com - Jones 15 days Fri 7/3/09 Fri 7/24/09 |:|
252 Alumni Ctrls Inst - Alumni 7 days Mon 7/6/09 Tue 7/14/09 |:|
276 Moore Mtrs & Belts - Moore 4 days Mon 7/6/09 Thu 7/9/09 D
172 Palmer Ctrls Inst - Palmer 7 days Tue 7/7/09  Wed 7/15/09 l:l
243 Burrier Ctrls Com - Burrier 9 days Tue 7/7/09 Mon 7/20/09 |:|
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Eastern Kentucky University
Energy Savings Performance Contract

ID Building Task Name Duration Start Finish ber21 December11  January 1 January 21 February 11 March 1 March 21 April 11 May 1 May 21 June 11 July 1 July 21 August 11 September 1 September 21 October 11 November 1 Nove
11/30 12/7 12/1412/2112/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/1110/1810/25 11/1 11/8 11/1511/22
171 Todd Ctrls Com - Todd 10 days Tue 7/7/09 Tue 7/21/09 l:|
129 McGregor Light - McGregor 11.5 days Wed 7/8/09 Thu 7/23/09 l:l
277 Cammack Mtrs & Belts - Cammack 4 days Wed 7/8/09 Mon 7/13/09 |:|
278 Telford Mtrs & Belts - Telford 4 days Fri 7/10/09 Wed 7/15/09 l:l
279 Keen Johnson Mtrs & Belts - Keen Johnson 5 days Mon 7/13/09 Fri 7/17/09 |:|
253 Alumni  Ctrls Com - Alumni 7 days Tue 7/14/09 Thu 7/23/09 |:|
280 Carter Mtrs & Belts - Carter 5 days Wed 7/15/09 Tue 7/21/09 l:l
168 Commonwealth Ctrls Inst - Commonwealth 8days  Wed 7/15/09 Mon 7/27/09 |:|
173 Palmer Ctrls Com - Palmer 9days  Wed 7/15/09 Tue 7/28/09 l:l
281 Weaver Mtrs & Belts - Weaver 5 days Fri 7/17/09 Thu 7/23/09 |:|
282 Whalin Mtrs & Belts - Whalin 6 days Mon 7/20/09 Mon 7/27/09 l:l
162 Begley Citrls Inst - Begley 9 days Tue 7/21/09 Fri 7/31/09 l:|
130 Combs Hall Light - Combs Hall 55days  Wed 7/22/09  Wed 7/29/09 |:|
153 Brockton 700 & 800 Light - Brockton 700 & 800 11.25days  Wed 7/22/09 Thu 8/6/09 l:|
283 Case Mrtrs & Belts - Case 4 days Thu 7/23/09 Tue 7/28/09 |:|
131 Martin Hall Light - Martin Hall 12 days Mon 7/27/09 Tue 8/11/09 l:l
284 Commonwealth Mtrs & Belts - Commonwealth 4 days Mon 7/27/09 Thu 7/30/09 D
169 Commonwealth Ctrls Com - Commonwealth 8 days Mon 7/27/09 Thu 8/6/09 l:l
176 Dupree Citrls Inst - Dupree 7 days Mon 7/27/09 Wed 8/5/09 |:|
285 Martin Hall Mtrs & Belts - Martin Hall 5 days Tue 7/28/09 Mon 8/3/09 |:|
184 Business and Tech Ctrls Inst - B&T 9days  Wed 7/29/09 Tue 8/11/09 |:|
174 Roark Ctrls Inst - Roark 10 days Thu 7/30/09 Thu 8/13/09 l:|
164 Walters Ctrls Inst - Walters 12 days Fri 7/31/09 Mon 8/17/09 l:l
286 Palmer Mtrs & Belts - Palmer 4 days Fri 7/31/09 Wed 8/5/09 |:|
163 Begley Ctrls Com - Begley 7 days Mon 8/3/09 Tue 8/11/09 l:l
287 Walters Mtrs & Belts - Walters 4 days Tue 8/4/09 Fri 8/7/09 D
188 Rowlett Ctrls Inst - Rowlett 6 days Tue 8/4/09  Wed 8/12/09 |:|
177 Dupree Ctrls Com - Dupree 7 days Wed 8/5/09 Fri 8/14/09 |:|
288 Dizney Mtrs & Belts - Dizney 4 days Thu 8/6/09 Tue 8/11/09 |:|
192 Bizzack Ctrls Inst - Bizzack 5 days Thu 8/6/09 Thu 8/13/09 l:l
132 Todd Light - Todd 5 days Mon 8/10/09 Fri 8/14/09 |:|
289 Wellness Mtrs & Belts - Wellness 4 days Mon 8/10/09 Thu 8/13/09 D
194 Dizney Citrls Inst - Dizney 6 days Mon 8/10/09 Tue 8/18/09 |:|
186 Telford Ctrls Inst - Telford 8 days Tue 8/11/09 Fri 8/21/09 |:|
185 Business and Tech Ctrls Com - B&T 5 days Tue 8/11/09 Tue 8/18/09 |:|
189 Rowlett Ctrls Com - Rowlett 5 days Tue 8/11/09 Tue 8/18/09 |:|
97 Whalin Light - Gibson 9days  Wed 8/12/09 Mon 8/24/09 l:l
290 Dupree Mtrs & Belts - Dupree 4 days Wed 8/12/09 Mon 8/17/09 |:|
204 Model Ctrls Inst - Model 5 days Wed 8/12/09 Wed 8/19/09 l:l
133 Funderburk Light - Funderburk 11 days Thu 8/13/09 Thu 8/27/09 l:|
175 Roark Ctrls Com - Roark 4 days Thu 8/13/09 Wed 8/19/09 l:l
193 Bizzack Ctrls Com - Bizzack 5 days Thu 8/13/09 Thu 8/20/09 |:|
291 Todd Mtrs & Belts - Todd 4 days Fri 8/14/09 Wed 8/19/09 |:|
200 Cammack Ctrls Inst - Cammack 4 days Fri 8/14/09 Thu 8/20/09 l:l
202 Moberly Ctrls Inst - Moberly 5 days Mon 8/17/09 Mon 8/24/09 |:|
195 Dizney Ctrls Com - Dizney 5 days Mon 8/17/09 Mon 8/24/09 l:l
165 Walters Ctrls Com - Walters 1 day Tue 8/18/09 Tue 8/18/09 D
292 McGregor Mtrs & Belts - Mcgregor 3 days Tue 8/18/09 Thu 8/20/09 D
205 Model Ctrls Com - Model 4 days Tue 8/18/09 Mon 8/24/09 |:|
208 Combs Hall Ctrls Inst - Combs Hall 5 days Tue 8/18/09 Tue 8/25/09 |:|
201 Cammack Ctrls Com - Cammack 4 days Wed 8/19/09 Tue 8/25/09 l:l
293 Library Complex Mtrs & Belts - University 2 days Thu 8/20/09 Fri 8/21/09 D
206 McKinney Ctrls Inst - McKinney 4 days Thu 8/20/09 Wed 8/26/09 l:l
98 Moore Light - Moore 6.5 days Fri 8/21/09 Mon 8/31/09 l:|
294 Roark Mtrs & Belts - Roark 2 days Fri 8/21/09 Mon 8/24/09 D
187 Telford Ctrls Com - Telford 1 day Fri 8/21/09 Mon 8/24/09 D
203 Moberly Ctrls Com - Moberly 4 days Fri 8/21/09 Thu 8/27/09 |:|
295 Bizzack Mtrs & Belts - Bizzack 4 days Mon 8/24/09 Thu 8/27/09 D
235 Combs Classroom Ctrls Com - Combs Class 24 days Mon 8/24/09 Fri 9/25/09 |:|
198 Weaver Citrls Inst - Weaver 4 days Mon 8/24/09 Fri 8/28/09 D
296 Ashland Mtrs & Belts - Ashland 5 days Tue 8/25/09 Mon 8/31/09 |:|
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Eastern Kentucky University

Energy Savings Performance Contract

ID Building Task Name Duration Start Finish ber21 December11  January 1 January 21 February 11 March 1 March 21 April 11 September 21 October 11 November 1 Nove
11/30 12/7 12/1412/2112/28 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/1110/1810/25 11/1 11/8 11/1511/22

209 Combs Hall Ctrls Com - Combs Hall 4 days Tue 8/25/09 Mon 8/31/09 |:|

207 McKinney Ctrls Com - McKinney 4 days Tue 8/25/09 Mon 8/31/09 l:l

134 Gentry Light - Gentry 6days  Wed 8/26/09 Wed 9/2/09 |:|

99 Mattox Light - Mattox 6.88 days Thu 8/27/09 Fri 9/4/09 l:l

190 Perkins Ctrls Inst - Hummel 5 days Fri 8/28/09 Thu 9/3/09 |:|

297 Model Mtrs & Belts - Model 4 days Fri 8/28/09 Wed 9/2/09 |:|

199 Weaver Ctrls Com - Weaver 4 days Fri 8/28/09 Thu 9/3/09 l:l

218 Carter Citrls Inst - Carter 1 day Mon 8/31/09 Mon 8/31/09 D

135 Rowlett Light - Rowlett 9 days Tue 9/1/09 Fri 9/11/09 l:l

219 Carter Ctrls Com - Carter 1 day Tue 9/1/09 Tue 9/1/09 D

220 Clay Ctrls Inst - Clay 1 day Tue 9/1/09 Tue 9/1/09 H

298 Model Mtrs & Belts - Donovan 3 days Tue 9/1/09 Thu 9/3/09 D

221 Clay Ctrls Com - Clay 1 day Wed 9/2/09 Wed 9/2/09 D

224 Gentry Ctrls Inst - Gentry 1 day Wed 9/2/09 Wed 9/2/09 D

100 Roark Light - Roark 5 days Thu 9/3/09 Wed 9/9/09 |:|

225 Gentry Ctrls Com - Gentry 1 day Thu 9/3/09 Thu 9/3/09 H

226 Memorial Science Ctrls Inst - Memorial Science 1 day Thu 9/3/09 Thu 9/3/09 D

299 Powell Mtrs & Belts - Powell 5.5 days Thu 9/3/09 Thu 9/10/09 l:l

191 Perkins Ctrls Com - Hummel 2 days Thu 9/3/09 Mon 9/7/09 D

227 Memorial Science Ctrls Com - Memorial Science 1 day Fri 9/4/09 Fri 9/4/09 D

228 Foster Citrls Inst - Foster 1 day Fri 9/4/09 Fri 9/4/09 D

101 Martin Building Light - Martin 7 days Mon 9/7/09 Tue 9/15/09 |:|

229 Foster Ctrls Com - Foster 1 day Mon 9/7/09 Mon 9/7/09 H

230 Moore Citrls Inst - Moore 1 day Mon 9/7/09 Mon 9/7/09 D

300 Coates Mtrs & Belts - Coates 5 days Mon 9/7/09 Fri 9/11/09 I:l

231 Moore Ctrls Com - Moore 1 day Tue 9/8/09 Tue 9/8/09 D

136 Dizney Light - Dizney 10 days Wed 9/9/09 Tue 9/22/09 l:|

301 Jones Mtrs & Belts - Jones 4 days Thu 9/10/09 Tue 9/15/09 |:|

102 Keith Light - Keith 6.5 days Mon 9/14/09 Tue 9/22/09

103 Student Services Light - SSB 7 days Thu 9/17/09 Fri 9/25/09

137 Coates Light - Coates 10 days Fri 9/18/09 Thu 10/1/09

104 Carter Light - Carter 7 days Wed 9/23/09 Thu 10/1/09

138 Model Light - Donovan 12.43 days Tue 9/29/09  Thu 10/15/09

105 Cammack Light - Cammack 4 days Wed 9/30/09 Mon 10/5/09 |:|

106 Keen Johnson Light - Bookstore 3.5 days Fri 10/2/09 Wed 10/7/09 |:|

107 Beckham Light - Beckham 5 days Mon 10/5/09 Fri 10/9/09 |:|

108 Miller Light - Miller 3.5 days Wed 10/7/09  Mon 10/12/09 l:l

109 McCreary Light - McCreary 3 days Fri 10/9/09  Tue 10/13/09 |:|

110 Turley Light - Turley 3.5days Mon 10/12/09 Thu 10/15/09 D

139 Model Light - Kearn Gym 5days  Mon 10/12/09 Fri 10/16/09 |:|

111 Alumni House Light - Alumni House 4days  Tue 10/13/09 Fri 10/16/09 D

140 Model Light - Donovan Annex 5days  Tue 10/13/09  Mon 10/19/09 |:|

112 Presnell Light - Presnell 4days Wed 10/14/09  Mon 10/19/09 |:|

113 Meditation Chapel Light - Meditation Chapel 3 days Fri 10/16/09 Tue 10/20/09 I:l

114 Million Light - Million 3.5days Mon 10/19/09  Thu 10/22/09 D

141 Jones Light - Jones 9days Mon 10/19/09  Thu 10/29/09 l:l

115 Appalacian Studies Light - Appalacian Studies 3.5days  Tue 10/20/09 Fri 10/23/09 D

116 Adams Light - Adams 3days Wed 10/21/09 Fri 10/23/09 D

117 Green House Light - Green House 2 days Fri 10/23/09  Mon 10/26/09 l:|

118 Blanton Light - Blanton 2.5days Mon 10/26/09 Wed 10/28/09 D

119 Pavillion Light - Pavillion 3days  Tue 10/27/09 Thu 10/29/09 D

142 Whalin Light - Ault 9days  Tue 10/27/09 Fri 11/6/09 l:|

143 Memorial Science Light - Memorial Science 4.5 days Thu 11/5/09 Wed 11/11/09 I:l

144 McKinney Light - McKinney 3days Tue 11/10/09  Thu 11/12/09 D

145 Gabbard Light - Gabbard 3.5days Wed 11/11/09 Mon 11/16/09 l:l

146 Perkins Light - Hummel 3.5 days Fri 11/13/09 Wed 11/18/09 |:|

147 Black Light - Black 3.5days  Tue 11/17/09 Fri 11/20/09 D
Project: EKU Tracking Schedule Task |:| Split Progress I Milestone ‘ Summary ﬁ Project Summary ﬁ |:| External Milestone ‘ @

Date: Thu 3/19/09

Page 5




