
ID Building Task Name Duration Start Finish

37 Adams WC - Adams 2 days Mon 2/16/09 Tue 2/17/09

116 Adams Light - Adams 3 days Wed 10/21/09 Fri 10/23/09

196 Adams Ctrls Inst - Adams 34 days Mon 12/22/08 Thu 2/5/09

197 Adams Ctrls Com - Adams 2 days Thu 2/12/09 Fri 2/13/09

9 Alumni Pumps - Alumni 20 days Wed 4/1/09 Tue 4/28/09

122 Alumni Light - Alumni Col. Phase 2 24.5 days Wed 3/11/09 Tue 4/14/09

252 Alumni Ctrls Inst - Alumni 7 days Mon 7/6/09 Tue 7/14/09

253 Alumni Ctrls Com - Alumni 7 days Tue 7/14/09 Thu 7/23/09

266 Alumni Mtrs & Belts - Alumni 17 days Tue 3/17/09 Wed 4/8/09

74 Alumni House WC - Alumni House 2 days Wed 4/15/09 Thu 4/16/09

111 Alumni House Light - Alumni House 4 days Tue 10/13/09 Fri 10/16/09

76 Appalacian Studies WC  - Appalacian Studies 2 days Wed 4/15/09 Thu 4/16/09

115 Appalacian Studies Light - Appalacian Studies 3.5 days Tue 10/20/09 Fri 10/23/09

210 Ashland Ctrls Inst - Ashland 38 days Tue 12/16/08 Thu 2/5/09

211 Ashland Ctrls Com - Ashland 3 days Thu 2/12/09 Mon 2/16/09

296 Ashland Mtrs & Belts - Ashland 5 days Tue 8/25/09 Mon 8/31/09

42 Beckham WC - Beckham 3 days Thu 2/19/09 Mon 2/23/09

107 Beckham Light - Beckham 5 days Mon 10/5/09 Fri 10/9/09

48 Begley WC - Begley 2 days Wed 2/25/09 Thu 2/26/09

123 Begley Light - Begley 35 days Mon 4/6/09 Fri 5/22/09

162 Begley Ctrls Inst - Begley 9 days Tue 7/21/09 Fri 7/31/09

163 Begley Ctrls Com - Begley 7 days Mon 8/3/09 Tue 8/11/09

272 Begley Mtrs & Belts - Begley 10 days Mon 6/8/09 Fri 6/19/09

70 Bizzack WC - Bizzack 4 days Mon 4/13/09 Thu 4/16/09

90 Bizzack Light - Bizzack 10.5 days Mon 3/30/09 Mon 4/13/09

151 Bizzack Light - Vanhoose 5 days Wed 6/10/09 Tue 6/16/09

192 Bizzack Ctrls Inst - Bizzack 5 days Thu 8/6/09 Thu 8/13/09

193 Bizzack Ctrls Com - Bizzack 5 days Thu 8/13/09 Thu 8/20/09

295 Bizzack Mtrs & Belts - Bizzack 4 days Mon 8/24/09 Thu 8/27/09

40 Black WC - Black 2 days Tue 2/17/09 Wed 2/18/09

147 Black Light - Black 3.5 days Tue 11/17/09 Fri 11/20/09

75 Blanton WC - Blanton 2 days Wed 4/15/09 Thu 4/16/09

118 Blanton Light - Blanton 2.5 days Mon 10/26/09 Wed 10/28/09

71 Bluegrass Farmworkers Health Center WC - Bluegrass Farmworkers 2 days Tue 4/14/09 Wed 4/15/09

51 Brockton 700 WC  - Brockton 700 2 days Mon 3/2/09 Tue 3/3/09

153 Brockton 700 & 800 Light - Brockton 700 & 800 11.25 days Wed 7/22/09 Thu 8/6/09

77 Brockton 800 WC  - Brockton 800 2 days Fri 4/17/09 Mon 4/20/09

126 Burnham Light - Burnham 14.5 days Wed 6/3/09 Tue 6/23/09

212 Burnham Ctrls Inst - Burnham 2 days Wed 3/4/09 Fri 3/6/09

213 Burnham Ctrls Com - Burnham 1 day Fri 3/6/09 Mon 3/9/09

18 Burrier VAV - Burrier 20 days Mon 4/27/09 Fri 5/22/09

28 Burrier WC - Burrier 3 days Fri 1/23/09 Tue 1/27/09

84 Burrier FR - Burrier 4 days Wed 2/11/09 Mon 2/16/09

91 Burrier Light - Burrier 19 days Mon 4/6/09 Thu 4/30/09

242 Burrier Ctrls Inst - Burrier 22 days Mon 6/8/09 Tue 7/7/09

243 Burrier Ctrls Com - Burrier 9 days Tue 7/7/09 Mon 7/20/09

270 Burrier Mtrs & Belts - Burrier 7 days Tue 5/26/09 Wed 6/3/09

67 Business and Tech WC - B&T 3 days Thu 4/2/09 Mon 4/6/09

184 Business and Tech Ctrls Inst - B&T 9 days Wed 7/29/09 Tue 8/11/09

185 Business and Tech Ctrls Com - B&T 5 days Tue 8/11/09 Tue 8/18/09

274 Business and Tech Mtrs & Belts - B&T 8 days Tue 6/23/09 Thu 7/2/09

22 Cammack WC - Cammack 2 days Mon 1/19/09 Tue 1/20/09

105 Cammack Light - Cammack 4 days Wed 9/30/09 Mon 10/5/09

200 Cammack Ctrls Inst - Cammack 4 days Fri 8/14/09 Thu 8/20/09

201 Cammack Ctrls Com - Cammack 4 days Wed 8/19/09 Tue 8/25/09

277 Cammack Mtrs & Belts - Cammack 4 days Wed 7/8/09 Mon 7/13/09

7 Campbell RH Valves - Campbell 45 days Wed 3/25/09 Tue 5/26/09

21 Campbell WC - Campbell 2 days Mon 1/19/09 Tue 1/20/09

85 Campbell FR & Damp - Campbell 27 days Mon 2/16/09 Tue 3/24/09

120 Campbell Light - Campbell 26.25 days Mon 2/16/09 Tue 3/24/09

238 Campbell Ctrls Inst - Campbell 34 days Mon 3/2/09 Thu 4/16/09
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239 Campbell Ctrls Com - Campbell 7 days Thu 4/16/09 Mon 4/27/09

269 Campbell Mtrs & Belts - Campbell 14 days Tue 5/12/09 Fri 5/29/09

10 Campus Wide Tube Bundles - Campus Wide 60 days Mon 2/2/09 Fri 4/24/09

11 Campus Wide Dolphin - Campus Wide 31 days Fri 1/16/09 Fri 2/27/09

12 Campus Wide CL Filters - Campus Wide 30 days Fri 1/16/09 Thu 2/26/09

13 Campus Wide VFD - Campus Wide 130 days Wed 1/28/09 Tue 7/28/09

14 Campus Wide Vend Miser - Campus Wide 30 days Mon 6/1/09 Fri 7/10/09

15 Campus Wide Valv Cov (Ph. 3) - Campus Wide 5 days Mon 4/13/09 Fri 4/17/09

19 Campus Wide Water Meters - Campus Wide 30 days Mon 4/20/09 Fri 5/29/09

36 Carter WC - Carter 1.5 days Mon 2/16/09 Tue 2/17/09

104 Carter Light - Carter 7 days Wed 9/23/09 Thu 10/1/09

218 Carter Ctrls Inst - Carter 1 day Mon 8/31/09 Mon 8/31/09

219 Carter Ctrls Com - Carter 1 day Tue 9/1/09 Tue 9/1/09

280 Carter Mtrs & Belts - Carter 5 days Wed 7/15/09 Tue 7/21/09

64 Case WC - Case Annex 2 days Tue 3/31/09 Wed 4/1/09

65 Case WC - Case Hall 3 days Tue 3/31/09 Thu 4/2/09

127 Case Light - Case Hall 7.5 days Fri 6/19/09 Tue 6/30/09

128 Case Light - Case Annex 11 days Fri 6/26/09 Fri 7/10/09

182 Case Ctrls Inst - Case 41 days Tue 12/16/08 Tue 2/10/09

183 Case Ctrls Com - Case 4 days Tue 2/17/09 Fri 2/20/09

283 Case Mtrs & Belts - Case 4 days Thu 7/23/09 Tue 7/28/09

56 Clay WC - Clay 3 days Mon 3/9/09 Wed 3/11/09

220 Clay Ctrls Inst - Clay 1 day Tue 9/1/09 Tue 9/1/09

221 Clay Ctrls Com - Clay 1 day Wed 9/2/09 Wed 9/2/09

5 Coates AHU - Coates 65 days Mon 5/11/09 Fri 8/7/09

25 Coates WC - Coates 2 days Thu 1/22/09 Fri 1/23/09

83 Coates FR - Coates 6 days Wed 2/11/09 Wed 2/18/09

137 Coates Light - Coates 10 days Fri 9/18/09 Thu 10/1/09

244 Coates Ctrls Inst - Coates 8 days Tue 5/12/09 Thu 5/21/09

245 Coates Ctrls Com - Coates 9 days Thu 5/21/09 Wed 6/3/09

300 Coates Mtrs & Belts - Coates 5 days Mon 9/7/09 Fri 9/11/09

1 Combs Classroom Heat Rec - Combs Class 30 days Mon 1/26/09 Fri 3/6/09

2 Combs Classroom VAV - Combs Class 65 days Mon 5/11/09 Fri 8/7/09

82 Combs Classroom FR - Combs Class 12 days Tue 2/3/09 Wed 2/18/09

234 Combs Classroom Ctrls Inst - Combs Class 61 days Mon 6/1/09 Mon 8/24/09

235 Combs Classroom Ctrls Com - Combs Class 24 days Mon 8/24/09 Fri 9/25/09

267 Combs Classroom Mtrs & Belts - Combs Class 16 days Wed 4/1/09 Wed 4/22/09

60 Combs Hall WC - Combs Hall 8 days Thu 3/19/09 Mon 3/30/09

130 Combs Hall Light - Combs Hall 5.5 days Wed 7/22/09 Wed 7/29/09

208 Combs Hall Ctrls Inst - Combs Hall 5 days Tue 8/18/09 Tue 8/25/09

209 Combs Hall Ctrls Com - Combs Hall 4 days Tue 8/25/09 Mon 8/31/09

54 Commonwealth WC - Commonwealth 4 days Wed 3/4/09 Mon 3/9/09

150 Commonwealth Light - Commonwealth 18.75 days Wed 5/20/09 Mon 6/15/09

168 Commonwealth Ctrls Inst - Commonwealth 8 days Wed 7/15/09 Mon 7/27/09

169 Commonwealth Ctrls Com - Commonwealth 8 days Mon 7/27/09 Thu 8/6/09

284 Commonwealth Mtrs & Belts - Commonwealth 4 days Mon 7/27/09 Thu 7/30/09

136 Dizney Light - Dizney 10 days Wed 9/9/09 Tue 9/22/09

194 Dizney Ctrls Inst - Dizney 6 days Mon 8/10/09 Tue 8/18/09

195 Dizney Ctrls Com - Dizney 5 days Mon 8/17/09 Mon 8/24/09

288 Dizney Mtrs & Belts - Dizney 4 days Thu 8/6/09 Tue 8/11/09

148 Dupree Light - Dupree 6.25 days Mon 5/11/09 Tue 5/19/09

176 Dupree Ctrls Inst - Dupree 7 days Mon 7/27/09 Wed 8/5/09

177 Dupree Ctrls Com - Dupree 7 days Wed 8/5/09 Fri 8/14/09

290 Dupree Mtrs & Belts - Dupree 4 days Wed 8/12/09 Mon 8/17/09

27 Foster WC - Foster 2 days Fri 1/23/09 Mon 1/26/09

95 Foster Light - Foster 10 days Thu 5/7/09 Wed 5/20/09

228 Foster Ctrls Inst - Foster 1 day Fri 9/4/09 Fri 9/4/09

229 Foster Ctrls Com - Foster 1 day Mon 9/7/09 Mon 9/7/09

3 Funderburk Heat Rec - Funderburk 30 days Fri 1/16/09 Thu 2/26/09

32 Funderburk WC - Funderburk 2 days Tue 2/10/09 Wed 2/11/09

133 Funderburk Light - Funderburk 11 days Thu 8/13/09 Thu 8/27/09
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260 Funderburk Ctrls Inst (Trane) - Funderburk 30 days Mon 3/2/09 Fri 4/10/09

261 Funderburk Ctrls Com (Trane) - Funderburk 10 days Fri 4/10/09 Thu 4/23/09

275 Funderburk Mtrs & Belts - Funderburk 8 days Mon 6/29/09 Wed 7/8/09

145 Gabbard Light - Gabbard 3.5 days Wed 11/11/09 Mon 11/16/09

39 Gentry WC - Gentry 2 days Tue 2/17/09 Wed 2/18/09

134 Gentry Light - Gentry 6 days Wed 8/26/09 Wed 9/2/09

224 Gentry Ctrls Inst - Gentry 1 day Wed 9/2/09 Wed 9/2/09

225 Gentry Ctrls Com - Gentry 1 day Thu 9/3/09 Thu 9/3/09

117 Green House Light - Green House 2 days Fri 10/23/09 Mon 10/26/09

4 Jones AHU - Jones 65 days Mon 5/11/09 Fri 8/7/09

8 Jones RH Valves - Jones 45 days Wed 3/25/09 Tue 5/26/09

26 Jones WC - Jones 1 day Fri 1/23/09 Fri 1/23/09

141 Jones Light - Jones 9 days Mon 10/19/09 Thu 10/29/09

240 Jones Ctrls Inst - Jones 39 days Tue 5/12/09 Fri 7/3/09

241 Jones Ctrls Com - Jones 15 days Fri 7/3/09 Fri 7/24/09

301 Jones Mtrs & Belts - Jones 4 days Thu 9/10/09 Tue 9/15/09

45 Keen Johnson WC - Keen Johnson 2 days Tue 2/24/09 Wed 2/25/09

94 Keen Johnson Light - Keen Johnson 13.5 days Mon 4/27/09 Thu 5/14/09

106 Keen Johnson Light - Bookstore 3.5 days Fri 10/2/09 Wed 10/7/09

158 Keen Johnson Ctrls Inst - Keen Johnson 24 days Mon 3/23/09 Thu 4/23/09

159 Keen Johnson Ctrls Com - Keen Johnson 13 days Fri 4/24/09 Tue 5/12/09

279 Keen Johnson Mtrs & Belts - Keen Johnson 5 days Mon 7/13/09 Fri 7/17/09

57 Keene WC - Keene 3 days Tue 3/10/09 Thu 3/12/09

79 Keene FR - Keene 4 days Mon 1/19/09 Thu 1/22/09

152 Keene Light - Keene 35 days Thu 6/11/09 Wed 7/29/09

178 Keene Ctrls Inst - Keene 12 days Tue 2/17/09 Wed 3/4/09

179 Keene Ctrls Com - Keene 5 days Wed 3/4/09 Wed 3/11/09

102 Keith Light - Keith 6.5 days Mon 9/14/09 Tue 9/22/09

222 Keith Ctrls Inst - Keith 2 days Tue 3/10/09 Wed 3/11/09

223 Keith Ctrls Com - Keith 1 day Wed 3/11/09 Thu 3/12/09

86 Library Complex FR & Damp - Crabbe 16 days Fri 2/20/09 Fri 3/13/09

154 Library Complex Ctrls Inst - Crabbe 31 days Fri 3/6/09 Fri 4/17/09

155 Library Complex Ctrls Com - Crabbe 14 days Fri 4/17/09 Wed 5/6/09

160 Library Complex Ctrls Inst - Little/University 14 days Wed 4/1/09 Mon 4/20/09

161 Library Complex Ctrls Com - Little/University 7 days Tue 4/21/09 Wed 4/29/09

268 Library Complex Mtrs & Belts - Crabbe 24 days Thu 4/16/09 Tue 5/19/09

293 Library Complex Mtrs & Belts - University 2 days Thu 8/20/09 Fri 8/21/09

72 Martin Building WC  - Martin Building 2 days Wed 4/15/09 Thu 4/16/09

101 Martin Building Light - Martin 7 days Mon 9/7/09 Tue 9/15/09

61 Martin Hall WC - Martin Hall 3 days Wed 3/18/09 Fri 3/20/09

131 Martin Hall Light - Martin Hall 12 days Mon 7/27/09 Tue 8/11/09

180 Martin Hall Ctrls Inst - Martin Hall 41 days Mon 12/8/08 Mon 2/2/09

181 Martin Hall Ctrls Com - Martin Hall 4 days Mon 2/9/09 Thu 2/12/09

285 Martin Hall Mtrs & Belts - Martin Hall 5 days Tue 7/28/09 Mon 8/3/09

62 Mattox WC - Mattox 7 days Fri 3/20/09 Mon 3/30/09

99 Mattox Light - Mattox 6.88 days Thu 8/27/09 Fri 9/4/09

216 Mattox Ctrls Inst - Mattox 2 days Fri 3/6/09 Tue 3/10/09

217 Mattox Ctrls Com - Mattox 1 day Tue 3/10/09 Tue 3/10/09

41 McCreary WC - McCreary 3 days Wed 2/18/09 Fri 2/20/09

109 McCreary Light - McCreary 3 days Fri 10/9/09 Tue 10/13/09

59 McGregor WC - McGregor 2 days Mon 3/16/09 Tue 3/17/09

129 McGregor Light - McGregor 11.5 days Wed 7/8/09 Thu 7/23/09

254 McGregor Ctrls Inst - McGregor 9 days Mon 6/1/09 Thu 6/11/09

255 McGregor Ctrls Com - McGregor 4 days Thu 6/11/09 Wed 6/17/09

292 McGregor Mtrs & Belts - Mcgregor 3 days Tue 8/18/09 Thu 8/20/09

34 McKinney WC - McKinney 2 days Thu 2/12/09 Fri 2/13/09

144 McKinney Light - McKinney 3 days Tue 11/10/09 Thu 11/12/09

206 McKinney Ctrls Inst - McKinney 4 days Thu 8/20/09 Wed 8/26/09

207 McKinney Ctrls Com - McKinney 4 days Tue 8/25/09 Mon 8/31/09

44 Meditation Chapel WC - Meditation Chapel 2 days Mon 2/23/09 Tue 2/24/09

113 Meditation Chapel Light - Meditation Chapel 3 days Fri 10/16/09 Tue 10/20/09
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24 Memorial Science WC - Memorial Science 1.5 days Wed 1/21/09 Thu 1/22/09

46 Memorial Science WC - Memorial Science 2 days Tue 2/24/09 Wed 2/25/09

143 Memorial Science Light - Memorial Science 4.5 days Thu 11/5/09 Wed 11/11/09

226 Memorial Science Ctrls Inst - Memorial Science 1 day Thu 9/3/09 Thu 9/3/09

227 Memorial Science Ctrls Com - Memorial Science 1 day Fri 9/4/09 Fri 9/4/09

43 Miller WC - Miller 3 days Fri 2/20/09 Tue 2/24/09

108 Miller Light - Miller 3.5 days Wed 10/7/09 Mon 10/12/09

73 Million WC - Million 2 days Wed 4/15/09 Thu 4/16/09

114 Million Light - Million 3.5 days Mon 10/19/09 Thu 10/22/09

49 Moberly WC - Moberly 2 days Fri 2/27/09 Mon 3/2/09

202 Moberly Ctrls Inst - Moberly 5 days Mon 8/17/09 Mon 8/24/09

203 Moberly Ctrls Com - Moberly 4 days Fri 8/21/09 Thu 8/27/09

271 Moberly Mtrs & Belts - Moberly 10 days Mon 6/1/09 Fri 6/12/09

138 Model Light - Donovan 12.43 days Tue 9/29/09 Thu 10/15/09

139 Model Light - Kearn Gym 5 days Mon 10/12/09 Fri 10/16/09

140 Model Light - Donovan Annex 5 days Tue 10/13/09 Mon 10/19/09

204 Model Ctrls Inst - Model 5 days Wed 8/12/09 Wed 8/19/09

205 Model Ctrls Com - Model 4 days Tue 8/18/09 Mon 8/24/09

297 Model Mtrs & Belts - Model 4 days Fri 8/28/09 Wed 9/2/09

298 Model Mtrs & Belts - Donovan 3 days Tue 9/1/09 Thu 9/3/09

20 Moore WC - Moore 1.5 days Fri 1/16/09 Mon 1/19/09

98 Moore Light - Moore 6.5 days Fri 8/21/09 Mon 8/31/09

230 Moore Ctrls Inst - Moore 1 day Mon 9/7/09 Mon 9/7/09

231 Moore Ctrls Com - Moore 1 day Tue 9/8/09 Tue 9/8/09

276 Moore Mtrs & Belts - Moore 4 days Mon 7/6/09 Thu 7/9/09

52 Palmer WC - Palmer Hall 3 days Mon 3/2/09 Wed 3/4/09

149 Palmer Light - Palmer 6.25 days Thu 5/14/09 Fri 5/22/09

172 Palmer Ctrls Inst - Palmer 7 days Tue 7/7/09 Wed 7/15/09

173 Palmer Ctrls Com - Palmer 9 days Wed 7/15/09 Tue 7/28/09

286 Palmer Mtrs & Belts - Palmer 4 days Fri 7/31/09 Wed 8/5/09

119 Pavillion Light - Pavillion 3 days Tue 10/27/09 Thu 10/29/09

33 Perkins WC - Hummel Planetarium 2 days Wed 2/11/09 Thu 2/12/09

35 Perkins WC - Perkins 2 days Fri 2/13/09 Mon 2/16/09

78 Perkins FR - Perkins 24 days Tue 12/23/08 Fri 1/23/09

121 Perkins Light - Perkins 11 days Thu 3/5/09 Thu 3/19/09

146 Perkins Light - Hummel 3.5 days Fri 11/13/09 Wed 11/18/09

156 Perkins Ctrls Inst - Perkins 20 days Fri 3/27/09 Thu 4/23/09

157 Perkins Ctrls Com - Perkins 9 days Fri 4/24/09 Wed 5/6/09

190 Perkins Ctrls Inst - Hummel 5 days Fri 8/28/09 Thu 9/3/09

191 Perkins Ctrls Com - Hummel 2 days Thu 9/3/09 Mon 9/7/09

263 Perkins Mtrs & Belts - Perkins 22 days Wed 1/28/09 Thu 2/26/09

6 Powell AHU - Powell 65 days Mon 5/11/09 Fri 8/7/09

58 Powell WC - Powell 3 days Fri 3/13/09 Tue 3/17/09

87 Powell FR & Damp - Powell 18 days Tue 2/24/09 Thu 3/19/09

88 Powell Light - Powell 19 days Thu 2/19/09 Tue 3/17/09

246 Powell Ctrls Inst - Powell 9 days Mon 3/2/09 Thu 3/12/09

247 Powell Ctrls Com - Powell 12 days Thu 3/12/09 Mon 3/30/09

299 Powell Mtrs & Belts - Powell 5.5 days Thu 9/3/09 Thu 9/10/09

38 Presnell WC - Presnell 2 days Tue 2/17/09 Wed 2/18/09

112 Presnell Light - Presnell 4 days Wed 10/14/09 Mon 10/19/09

29 Ramsey WC - Ramsey 2 days Mon 1/26/09 Tue 1/27/09

258 Ramsey Ctrls Inst - Ramsey 2 days Mon 2/16/09 Tue 2/17/09

259 Ramsey Ctrls Com - Ramsey 5 days Wed 2/18/09 Tue 2/24/09

23 Roark WC - Roark 2 days Tue 1/20/09 Wed 1/21/09

47 Roark WC - Roark 2 days Tue 2/24/09 Wed 2/25/09

100 Roark Light - Roark 5 days Thu 9/3/09 Wed 9/9/09

174 Roark Ctrls Inst - Roark 10 days Thu 7/30/09 Thu 8/13/09

175 Roark Ctrls Com - Roark 4 days Thu 8/13/09 Wed 8/19/09

294 Roark Mtrs & Belts - Roark 2 days Fri 8/21/09 Mon 8/24/09

66 Rowlett WC - Rowlett 2 days Thu 4/2/09 Fri 4/3/09

80 Rowlett FR - Rowlette 4 days Tue 1/20/09 Fri 1/23/09
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135 Rowlett Light - Rowlett 9 days Tue 9/1/09 Fri 9/11/09

188 Rowlett Ctrls Inst - Rowlett 6 days Tue 8/4/09 Wed 8/12/09

189 Rowlett Ctrls Com - Rowlett 5 days Tue 8/11/09 Tue 8/18/09

265 Rowlett Mtrs & Belts - Rowlett 11 days Wed 3/11/09 Wed 3/25/09

16 Stratton Coils - Stratton 20 days Mon 3/9/09 Fri 4/3/09

17 Stratton VAV - Stratton 35 days Mon 3/30/09 Fri 5/15/09

31 Stratton WC - Stratton 7.5 days Fri 1/30/09 Tue 2/10/09

89 Stratton Light - Stratton 19 days Mon 3/2/09 Thu 3/26/09

236 Stratton Ctrls Inst - Stratton 43 days Mon 3/2/09 Wed 4/29/09

237 Stratton Ctrls Com - Stratton 13 days Wed 4/29/09 Mon 5/18/09

262 Stratton Mtrs & Belts - Stratton 12 days Fri 1/16/09 Mon 2/2/09

103 Student Services Light - SSB 7 days Thu 9/17/09 Fri 9/25/09

248 Student Services Ctrls Inst - SSB 9 days Mon 5/11/09 Thu 5/21/09

249 Student Services Ctrls Com - SSB 6 days Thu 5/21/09 Fri 5/29/09

273 Student Services Mtrs & Belts - SSB 10 days Mon 6/15/09 Fri 6/26/09

63 Sullivan WC - Sullivan 3 days Mon 3/30/09 Wed 4/1/09

125 Sullivan Light - Sullivan 7 days Thu 5/28/09 Fri 6/5/09

232 Sullivan Ctrls Inst - Sullivan 1 day Wed 3/11/09 Thu 3/12/09

233 Sullivan Ctrls Com - Sullivan 1 day Thu 3/12/09 Thu 3/12/09

96 Telford Light - Telford 69.63 days Mon 5/11/09 Fri 8/14/09

186 Telford Ctrls Inst - Telford 8 days Tue 8/11/09 Fri 8/21/09

187 Telford Ctrls Com - Telford 1 day Fri 8/21/09 Mon 8/24/09

278 Telford Mtrs & Belts - Telford 4 days Fri 7/10/09 Wed 7/15/09

53 Todd WC - Todd 4.5 days Tue 3/3/09 Mon 3/9/09

132 Todd Light - Todd 5 days Mon 8/10/09 Fri 8/14/09

170 Todd Ctrls Inst - Todd 7 days Fri 6/26/09 Tue 7/7/09

171 Todd Ctrls Com - Todd 10 days Tue 7/7/09 Tue 7/21/09

291 Todd Mtrs & Belts - Todd 4 days Fri 8/14/09 Wed 8/19/09

50 Turley WC - Turley 2 days Mon 3/2/09 Tue 3/3/09

110 Turley Light - Turley 3.5 days Mon 10/12/09 Thu 10/15/09

81 Wallace FR - Wallace 10 days Wed 1/21/09 Tue 2/3/09

250 Wallace Ctrls Inst - Wallace 16 days Wed 3/4/09 Thu 3/26/09

251 Wallace Ctrls Com - Wallace 11 days Thu 3/26/09 Fri 4/10/09

264 Wallace Mtrs & Belts - Wallace 24 days Tue 2/10/09 Fri 3/13/09

124 Walters Light - Walters 12 days Thu 5/14/09 Fri 5/29/09

164 Walters Ctrls Inst - Walters 12 days Fri 7/31/09 Mon 8/17/09

165 Walters Ctrls Com - Walters 1 day Tue 8/18/09 Tue 8/18/09

287 Walters Mtrs & Belts - Walters 4 days Tue 8/4/09 Fri 8/7/09

68 Weaver WC - Weaver 2 days Fri 4/3/09 Mon 4/6/09

92 Weaver Light - Weaver 11 days Thu 4/16/09 Thu 4/30/09

198 Weaver Ctrls Inst - Weaver 4 days Mon 8/24/09 Fri 8/28/09

199 Weaver Ctrls Com - Weaver 4 days Fri 8/28/09 Thu 9/3/09

281 Weaver Mtrs & Belts - Weaver 5 days Fri 7/17/09 Thu 7/23/09

69 Wellness WC - Wellness 3 days Fri 4/3/09 Tue 4/7/09

256 Wellness Ctrls Inst - Wellness 6 days Thu 2/12/09 Fri 2/20/09

257 Wellness Ctrls Com - Wellness 5 days Thu 2/19/09 Thu 2/26/09

289 Wellness Mtrs & Belts - Wellness 4 days Mon 8/10/09 Thu 8/13/09

30 Whalin WC - Whalin 2 days Mon 1/26/09 Tue 1/27/09

93 Whalin Light - Fitzpatrick 9 days Fri 4/24/09 Wed 5/6/09

97 Whalin Light - Gibson 9 days Wed 8/12/09 Mon 8/24/09

142 Whalin Light - Ault 9 days Tue 10/27/09 Fri 11/6/09

166 Whalin Ctrls Inst - Ault/Gibson 46 days Mon 12/8/08 Mon 2/9/09

167 Whalin Ctrls Com - Ault/Gibson 6 days Mon 2/16/09 Mon 2/23/09

214 Whalin Ctrls Inst - Fitzpatrick 34 days Mon 12/22/08 Thu 2/5/09

215 Whalin Ctrls Com - Fitzpatrick 1 day Thu 2/12/09 Thu 2/12/09

282 Whalin Mtrs & Belts - Whalin 6 days Mon 7/20/09 Mon 7/27/09

55 Women's Soccer Field WC - Women's Soccer 2 days Fri 3/6/09 Mon 3/9/09
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